
TECHNICAL STATUS REPORT 

Work Assignment Number: CA-01 
TDD No.: S05-0205-004 
TDD Name: R. Lavin 
EPA TDD Manager: Brad Benning 
Tetra Tech TDD Manager: Jodi McCarty 

Date: May 30, 2002 
Reporting Period: April 29 through May 26, 

2002 
TDD Completion Date: Not assigned 
Percent Work Completed (Hours): N/A 
TDD Type: Removal Site Evaluation 

Distribution: Lorraine Kosik, US EPA START Project Officer 
Lisa Smith, US EPA START Contracting Officer 
Thomas Kouris, Tetra Tech EM he. START Program Manager 

1. Progress Made This Reporting Period 

During this report period, Tetra Tech conducted a site assessment at the R. Lavin site. The site 
assessment included sanpling activities and photographic and written documentation. Before 
sampling, Tetra Tech developed a health and safety plan and draft field sampling plan to be used 
during the site assessment. A copy of the draft field sanpling plan was submitted to the On-
Scene Coordinator for review before sampling activities. Tetra Tech also began writing the site 
assessment report. In addition, Tetra Tech performed routine project, financial, and program 
management activities. ODC charts include field sampling supplies (twine, rope, drinking and 
distilled water, and disposable cameras), computer usage, postage, reproduction costs, rental car, 
and fuel charges. 

2. Problems Encountered and Resolved 

No problems were encountered during this report period. 

3. Deliverables Submitted 

Deliverable 

None 

Date Submitted 

Activities Planned Next Reporting Period 

During the next reporting period, Tetra Tech will submit a final version of the field sanpling plan 
to the OSC. Tetra Tech will alsocontinue to develop the site assessment report and submit a 
copy of the draft site assessment report to the On-Scene Coordinator (OSC). In addition, Tetra 
Tech will maintain communication with the OSC re^rding project status. 
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Work Assignment Number: S05-0205-004 
Page 2 

Costs Incurred But Not Invoiced 

Costs incurred but not invoiced include LOE hours and cost for TN and Associates (team 
subcontractor) employee Stephanie Wenning. 

Monthlv Charges and Budget 

Tetra Tech has expended 44.5 level-of-effort (LOE) hours and $2,370.01 during the reporting 
period. The cumulative expenditure through the reporting period is 44.5 LOE hours and 
$2,370.01. The approved expenditure limit for the TDD has not yet been assigned. 
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Tetra Tech EM Inc. 

TDD Financial Summary 

START Region 5 Contract 
Progress Table 3 

Reporting Month - May 

xnntf 

TDD Name 

HOURS: 

LOE Hours 

Clerical Hours 

Total Labor Hours 

Direct Labor 
Total Direct Labor, 

S05-0205-004 

R. LAVIN 

Fringe & Overhead 

Current 
Month 

44.50 

0.00 

44.50 

874.36 
1,605.15 

Project 
To Date 

44.50 

0.00 

44.50 

874.36 
1,605.15 

Budget 

% of Budgeted 
LOE Hours 
Expended 

0.00 0.00% 

Other Direct Cost: 

Other Direct Costs 

Travel 
150.38 
117.62 

150.38 
117.62 

Team Subcontractors: 

G & A 
Provisional Fee 

Total Charges 

140.86 
356.00 

2,370.01 

140.86 
356.00 

2,370.01 0.00 0.00% 

Average Charge per LOE Hour 
0.00 

53.26 53.26 

Report: N:\CP_TOOLS\6,0 Custom Reports\START 5\Fiiiancial Summary by Task,itnr 
Page 306 of 309 
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Tetra Tech EM Inc. 
START Region V Contract 68-W-OO 129 

Progress Table 1 

Total I-abor for the Period November 29, 2000 through 

Date: 05/28/2002 

May 26, 2002 

TDD# S05-0205-004 

R. LAVIN 

Name 

Tetra Tech Labor 

Brown, Brandt D. 
Christenson, Lee A. 
Graczyk, Lisa J. 
Kirchner, Karen 
Kouris, Thomas A. 
Mann, Jon S. 
McCarty, Jodi L. 
Pestro, Annie F 
Postiglione, Lavette D. 
Troup, Georgeanna C 

Title 

Environmental Scientist 
Environmental Scientist 
Analytical Services Coordinator / Ch 
Enviroimiental Scientist 
Program Manager / Civil Engineer 
Technical Editor 
Health & Safety Scientist 
Environmental Engineer 
Financial Manager 
Environmental Scientist 

- Subtotal S05-0205-004 

Total for TDD# S05-0205-004 

Current 

Hours 

0.50 
0.50 
4.00 
1.00 
1.50 
5.00 

26.50 
3.00 
2.00 
0.50 

44.50 

44.50 

Cumulative 

Hours 

0.50 
0.50 
4.00 
1.00 
1.50 
5.00 

26.50 
3.00 
2.00 
0.50 

44.50 

44.50 

Report: N:\CP_TOOLS\6.0 Custom Reports\START 5\LAB0R.imr 
Page 228-
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 05/25/02 
Project Non-Labor Detail 

Date: 05/29/2002 

Name Invoice Transaction Description Amount 
Project Description: R. LAVIN 
TDD# No: S05-0205-0O4 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Computer Usage 

Total Computer 

0.07 

0.12 

0,20 

0.28 

0.29 

0.30 

0.35 

0.81 

1.00 

1.06 
1.14 

1.38 

1.42 

2,32 

2,85 

3.56 

4.14 

4,37 

4.77 

5,56 

5.78 
6.95 

9,00 

9,58 

67.30 

Field Supplies 

McCarty, Jodi L. 

Freight/Postage 

Reproduction 

EXPS, 05/19/02 SAMPLING SUPPLIES 

Total Field Supplies 

CH postage period 8 

Total Freight/Postage 

05/14/02. Pestro 

05/16/02 . McCarty 

05/14/02. Pestro 

Total Reproduction 

81.64 

81.64 

0.34 

0.34 

0.10 

0.20 

0.80 

1.10 

Rcpon: N:\CP_TOOLS\6.0 Custom ReportsNSTART 5\Pn)j Non-Labor Dnail.imr Page 125 
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Tetra Tech EM Inc. 
Progress Table 2 

Period Ending 05/25/02 
Project Non-Labor Detail 

Date: 05/29/2002 

Name Invoice Transaction Description Amount 
Project Description: R. LAVIN 
TDD# No: S05-0205-004 

McCarty, Jodi L. EXPS. 05/19/02 FUEL FOR RENTAL VEHICLE 

Total Parking, Gas Tolls 
14.68 

14,68 

Rental Car 

McCarty, Jodi L. EXPS. 05/19/02 Travel-Ground-Rental Car 

Total Rental Car 

102.94 

102,94 

Total R. LAVIN S05-0205-004 268,00 

Report: N;\CP_TOOLS\6.0 Custom ReponsNSTART 5\Proj Non-Labor Dctail.imr Page 126 

000545 




